ACTIVITY		2023		2024			2025				2026			
	Q4	Q1	Q2	Q3	Q 4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q 4	Q 1 2027
T1.1 Planning														
T1.2 Administrative and financial management														
T1.3 Ethical & privacy management														
T1.4 Recruitement process (for subcontractors)														
T1.5 De-risking of IA/ML subproject														
T2.1 Datasharing Architecture – Functional Design														
T2.2 Datasharing Architecture – Technical Design														
T2.3 Data enrichment Architecture - Functional Design														
T2.4 Data enrichment Architecture – Technical Design														
T3.1 HCL SOC internal improvement														
T3.2 Documentation of processes & procedures, architecture & detection rules														
T4.1 Connection with Partners														
T4.2 Toolkit delivery & Support sessions														